

Recommendation Details

Job	Collaborative Change Control				
Original Due Date	31/03/2020	Revised Due Date	31/05/2021	Status	Outstanding

Finding

The potential options to reduce or remove the risks arising from the current separate domains and the risks arising from infrastructure failure need to be evaluated.

Recommendation

The long term solution that minimises the risk of infrastructure failure be explored in the form of a business case that considers a single shared infrastructure and support provision, and which addresses the risks, the costs and the time involved in implementing the solution.

Management Response

The Policing Vision 2025, particularly with reference to the section “By 2025 local policing will be aligned, and where appropriate integrated, with other local public services to improve outcomes for citizens and protect the vulnerable.” The operating model for an ‘Integrated and Strengthened Service’, as per the Policing Vision 2025, may be better defined when the strategic outline case options are identified.

Responsible Officer

U. Hussain & N. Stephens

Latest Update

08/02/21 - There are now 1500 users transferred under NEP following a successful pilot. Risk around single shared infrastructure will be discussed at the ICT Strategy Board in February. Extension requested to 31st May 2021.

History

Revision Date	Revision Type	Revised By	Responsible Officer	Progress Update	Revised Due Date
13/02/2020	Uploaded To Tracker	Claire McGregor			
29/07/2020	Revised Implementation Date Changed	Nigel Stephens	U. Hussain & N. Stephens		
29/07/2020	Progress Changed	Nigel Stephens	U. Hussain & N. Stephens		
30/03/2021	Revised Implementation Date Changed	Nigel Stephens	U. Hussain & N. Stephens	28.5.2020 - This work has been de-prioritised as the NEP programme is providing systems that provide services supporting greater collaborative without the need to move onto a single shared infrastructure. The completion of the NEP	31/03/2021



				programme (currently at implementation stage with 150 users transferred) will be the next review date on this action. Extended to 31/03/2021.	
30/03/2021	Progress Changed	Nigel Stephens	U. Hussain & N. Stephens	28.5.2020 - This work has been de-prioritised as the NEP programme is providing systems that provide services supporting greater collaborative without the need to move onto a single shared infrastructure. The completion of the NEP programme (currently at implementation stage with 1500 users transferred) will be the next review date on this action. Extended to 31/03/2021.	31/03/2021